PROPOSED SCHEDULE FOR NEPA PROCESS

Public
Review
Date Action Responsible Party Period
letter from MVN requesting
June 3, 2011 designation with schedule USACE
EPA response letter to MVN
concurring with request for
designation and proposed schedule
June 23,2011 for NEPA process EPA
Prepare and Publish Notice of Intent
June-July 2011 to prepare EIS EPA/USACE 30 days
July-August 2011 | Public Scoping EPA/USACE
Sept-Dec 2011 Draft and Final Scoping Report EPA/USACE
Publish Notice for Proposed Rule and
May 2013 and Availability for Draft EIS EPA/USACE 45 days
Prepare and Publish Notice of
August 2013 Availability for Final EIS EPA/USACE 30 days
Prepare and Publish Final Rule in
October 2013 Federal Register EPA 30 days

ED_005856_00001244-00001



